

ΠΡΟΓΡΑΜΜΑ ΣΥΝΤΗΡΗΣΗΣ ΜΟΝΑΔΩΝ ΣΥΜΒΑΤΙΚΩΝ ΣΤΑΘΜΩΝ ΣΕ ΗΣ ΤΩΝ ΜΔΝ - ΕΤΟΣ 2025		
Μονάδα	Έναρξη	Λήξη
ΤΣΠ Αγαθονησίου		
No6 (DOOSAN P086TI)	1/10/2025	11/11/2025
ΤΣΠ Αμοργού		
No3 (MITSUBISHI S16R-PTA)	3/11/2024	20/1/2025
ΤΣΠ Αστυπάλαιας		
No5 (MITSUBISHI S16R-PTA)	11/3/2025	15/5/2025
ΤΣΠ Γαύδου		
No1 (VOLVO TD720GE)	*	-
No3 (MAN D2566ME)	15/9/2025	12/1/2026
ΤΣΠ Ερείκουσας		
No4 HYUNDAI D6AU	31/12/2024	27/5/2025
No6 (VOLVO TAD 1241GE)	20/3/2025	15/6/2025
ΑΣΠ Θήρας		
No1 (WARTSILA W18V32)	23/4/2025	15/6/2025
No2 (WARTSILA W18V32)	27/8/2024	2/6/2025
No3 (WARTSILA 12V32D)	*	-
No4 (WARTSILA 12V32D)	*	-
No6 (WARTSILA 12V32D)	19/11/2024	29/5/2025
No8 (WARTSILA 18V32LN)	*	-
No29 (GENERAL ELECTRIC)	29/1/2025	26/2/2025
No30 (TURBOMACH TITAN 130)	27/3/2025	2/4/2025
ΑΣΠ Ικαρίας		
No3 (CEG.-SULZER 12ATV25H)	15/10/2024	27/5/2025
No8 (CEG.-SULZER 16ATV25H)	1/10/2025	8/11/2025
No11 (MITSUBISHI - S16R-PTA)	1/10/2025	31/10/2025
No12 (MITSUBISHI - S16R-PTA)	3/11/2025	3/12/2025
ΑΣΠ Καλύμνου		
No4 (MITSUBISHI 18KU30A)	15/9/2025	29/10/2025
No6 (WARTSILA W32-18V)	1/12/2024	28/3/2025
ΑΣΠ Καρπάθου		
No2 (WARTSILA W12V32)	2/3/2025	3/4/2025
No11 (MITSUBISHI S16R-PTA)	2/11/2025	20/12/2025
ΤΣΠ Κύθνου		
No1 (MITSUBISHI S16R-PTA)	28/4/2025	10/6/2025
No8 (MITSUBISHI S16R-PTA)	1/10/2025	10/11/2025
ΑΣΠ Κω		
No2 (HANJUNG-MAN 7K60MC-S)	23/3/2025	13/5/2025
No4 (HANJUNG-MAN 7K60MC-S)	11/11/2024	4/2/2025
No32 (TURBOMACH TITAN 130)	30/3/2025	1/4/2025
ΑΣΠ Λέσβου		
No2 (GMT A420.12)	7/1/2025	13/2/2025
No6 (FINCAN-SULZER 18ZAV40S)	4/3/2025	2/5/2025
No11 (CEGIELSKI 9RTAF58)	5/5/2025	26/5/2025
ΑΣΠ Λήμνου		
No1 (SUMITOMO-NIIGATA 8L40X)	19/5/2025	27/5/2025
No2 (SUMITOMO-NIIGATA 8L40X)	22/9/2025	7/10/2025

No3 (SUMITOMO-NIIGATA 8L40X)	8/10/2025	15/10/2025
No4 (WARTSILA 18V32LN)	20/10/2025	11/11/2025
No5 (WARTSILA 18V32LN)	12/11/2025	4/12/2025
No13 (MITSUBISHI S16R-PTA)	10/3/2025	6/5/2025
ΤΣΠ Μεγίστης		
No5 (HYUNDAI KD8AX)	1/10/2025	15/12/2025
ΑΣΠ Μήλου		
No3 (MAN V32/40)	16/3/2025	10/6/2025
No14 (MITSUBISHI S16R-PTA)	14/1/2025	20/5/2025
No19 (MITSUBISHI S16R-PTA)	27/2/2025	6/6/2025
ΤΣΠ Οθωνών		
No2 (MAN 2566ME)	2/3/2025	21/3/2025
No3 (MAN 2566ME)	27/12/2024	25/2/2025
ΤΣΠ Πάτμου		
No1 (MITSUBISHI S16R-PTA)	6/3/2025	15/5/2025
No2 (MITSUBISHI S16R-PTA)	19/1/2025	9/3/2025
ΑΣΠ Σάμου		
No4 (WARTSILA W32 - 18V)	14/1/2025	15/4/2025
No11 (CEGIELSKI-SULZER 6RTAF-58)	3/11/2025	7/12/2025
No13 (CEGIELSKI-SULZER 9RTA-F58)	20/9/2025	31/10/2025
ΤΣΠ Σερίφου		
No3 (MITSUBISHI S16R-PTA)	1/10/2025	14/11/2025
No4 (MITSUBISHI S16R-PTA)	21/2/2025	15/6/2025
No5 (MITSUBISHI S16R-PTA)	1/9/2025	2/10/2025
No6 (MITSUBISHI S16R-PTA)	16/6/2025	16/7/2025
ΤΣΠ Σίφνου		
No2 (MITSUBISHI S16R-PTA)	24/2/2025	6/5/2025
No3 (MITSUBISHI S16R-PTA)	18/11/2024	20/1/2025
No4 (MITSUBISHI S16R-PTA)	1/10/2025	9/11/2025
ΤΣΠ Σκύρου		
No3 (MITSUBISHI S16R-PTA)	10/3/2025	10/4/2025
No6 (MITSUBISHI S16R-PTA)	15/9/2025	25/10/2025
No7 (MITSUBISHI S16R-PTA)	30/11/2025	19/1/2026
ΤΣΠ Σύμης		
No1 (MITSUBISHI S16R-PTA)	16/11/2025	14/12/2025
No5 (MITSUBISHI S16R-PTA)	16/11/2025	15/12/2025
ΑΣΠ Χίου		
No1 (CEGIELSKI 9RTAF58)	1/10/2025	30/10/2025
No2 (CEGIELSKI 9RTAF58)	23/5/2025	23/6/2025
No3 (H.S.D./MAN 9K60)	23/4/2025	24/4/2025
ΘΗΣ Ν. Ρόδου		
DIESEL No.1 (WARTSILA 18V46)	1/6/2025	15/6/2025
DIESEL No.2 (WARTSILA 18V46)	6/4/2025	6/5/2025
DIESEL No.3 (WARTSILA 18V46)	6/5/2025	31/5/2025
DIESEL No.4 (WARTSILA 18V46)	23/11/2024	29/1/2025
DIESEL No.5 (WARTSILA 18V46)	29/1/2025	21/2/2025
DIESEL No.6 (WARTSILA 18V46)	25/2/2025	31/3/2025
ΑΗΣ Σορωνής		

A/Σ Νο2 (GE TM2500)	29/4/2025	9/5/2025
A/Σ Νο3 (SIEMENS SGT 600)	7/4/2025	8/4/2025
A/Σ Νο4 (GE LM2500+HSPT)	8/11/2024	15/6/2025
DIESEL Νο3 (PIELSTICK 18PC4-2B-V)	26/3/2025	16/4/2025
DIESEL Νο4 (PIELSTICK 18PC4-2B-V)	*	-
DIESEL Νο5 (PIELSTICK 18PC4-2B-V)	6/2/2025	23/3/2025

* Οι εργασίες συντηρήσεων θα γίνουν μετά το θέρος 2025 - αναμένεται οριστικοποίηση του χρονοπρογραμματισμού, σε συνεργασία με τον θερμικό παραγωγό.